



Dear Immunization Partner:

As our data exchange partner, your cooperation is necessary to ensure all connections are transitioned to the new platform for the Georgia Registry of Immunization Transactions and Services (GRITS 2.0). These transitions will need to take place according to the go-live date of the rollout phase your organization falls under. Those details are provided below.

The first step in the transition process, the [Data Exchange Vendor Readiness Assessment](#) was sent via email the end of January with a reminder having gone out in February.

If the Data Exchange Vendor Readiness Assessment has not yet been completed, please do so immediately.

Please note, our rollout schedule has been modified to accommodate a phased approach. Your Go-Live date will be assigned during the kick-off meeting. Representatives from STHealth will be facilitating the transition of all data exchange connections on behalf of GDPH using the following process:

Data Exchange Transition Process and Schedule:

Phase ONE (1)

Target Group:	Public Health Districts PHINMS Users
Kick off Call*1:	No later than April 18, 2024
Est. Go Live Date:	April 25, 2024
Stabilization Date:	3 Weeks

Only PHINMS users ready to transition will be permitted in this phase.

Phase TWO (2)

Target Group:	PHINMS Users EPIC Hospitals (e.g. Grady, CHOA, Wellstar, Piedmont)
----------------------	--

Kick Off Call:	No later than May 9, 2024
Est. Go Live Date:	May 16, 2024
Stabilization Period:	3 weeks

Only PHINMS users ready to transition will be permitted in this phase.

ALL providers that fall under a single hospital system must be ready for go live to move forward. A partial transition will not be permitted.

Phase THREE (3)

Target Group:	All remaining EHR systems and providers
Kick Off Call:	No later than June 13, 2024
Est. Go Live Date:	June 20, 2024
Stabilization Period	3 weeks

Providers and Vendors will continue to send data to the legacy GRITS system until they have been invited to transition to the new platform.

We thank you for your patience and cooperation during this transition and look forward to working with you. Please direct any questions about data exchange to the STChealth GRITS 2.0 DX Team at the email provided below. Thank you.

Sincerely,

The GRITS 2.0 DX Team
GRITS2.0_dataexchange@stchome.com

*1 Kick Off Call: Virtual meeting that includes multiple vendors/providers and serves as the start of the data exchange transition process. During this call, STChealth will review connectivity requirements for connecting to GRITS 2.0. These calls will occur as indicated in the DX Transition Phases specified below.



